WEST LOGAN AVE RECONSTRUCTION PRJ
Estimated Project Budget

Line Item Description Weight Estimated SubTotals Comments
Amounts

PROJECT REVENUE $  1,560,000.00

City General Funds 420,000.00

\ N/A - Required Expense By NMDFA.

$
Fiscal Agency Costs K
$

City Enterprise Funds 315,000.00

City Bond Funds

Legislative Funding

Other Public Funding

Community Dvipmnt Block Grant $ 750,000.00

City Match $ 75,000.00 City General Fund

Private Sector Funding $

PROJECT EXPENDITURES COST PRORATION

Project Planning 0.0000% $

Grant Administration

Feasibility Study

Special Reports

= |... Boundary Survey

= |... Geotechnical Investigation

Public Participation

NM Gross Receipt Tax 8.3125% Gallup GRT

Property Acquisition
Project Development 14.0469% $ 157,415.11

$
C_Zgo_&erative Educational Services SIOH _ 0.0000% $_
$

Independent Cost Estimate N/A - FAA Funding Requirement.

Grant Administration

AJE Design Proposal

... Roadway: $ 96,768.20 DES Fee Proposal dtd 05-08-20.

..... 9th To 8th Street 38,715.02

..... 8th To 7th Street 38,715.02

& N P

..... 1th To 6th Street 19,338.15

... Utilities: $ 31,566.00 DES Fee Proposal dtd 05-08-20. I

..... 9th To 8th Street 7,855.79

..... 8th To 7th Street 7,855.79

P P P

..... 1th To 6th Street 15,854.42

AJE Design Changes

Public Participation/Input

Project Certifications

= |... Categorical Exclusion $ 15,000.00 DES Fee Proposal dtd 05-08-20. $  15,000.00

..... Roadway:

....... 9th To 8th Street

....... 8th To 7th Street

weenes 1th T 6th Street

..... Utilities:

....... 9th To 8th Street

....... 8th To 7th Street

weenes 1th T 6th Street

... Historic Preservation

... Railroad

... Right-Of-Way

... Intelligence Transportation Systems

. Utilities

Special Reports

= |... Aerial Photography $ 2,000.00 DES Fee Proposal dtd 05-08-20. $ 2,000.00

= |... Boundary Survey \

Page 1 of 3
5/19/2020 19-2020 Prj Bdgt Estimate re West Logan Ave Reconstruction Prj.xisx 14:59



WEST LOGAN AVE RECONSTRUCTION PRJ
Estimated Project Budget

... Geotechnical Investigation

Public Participation/Input

Material Submittal Review
NM Gross Receipt Tax 8.3125%| $ 12,080.91 Gallup GRT
Cooperative Educational Services SIOH 0.0000%| $
Project Delivery 15.0961% $ 169,173.08
Independent Cost Estimate N/A - FAA Funding Requirement.
Contract/Grant Administration $ 15,000.00 DES Fee Proposal dtd 05-08-20. $  15,000.00
= |... Roadway: $ 99,415.00 DES Fee Proposal dtd 05-08-20. (
= |..... 9th To 8th Street $  39,773.95
= |..... 8th To 7th Street $ 39,773.95
= |..... Tth To 6th Street $ 19,867.09
= |... Utilities: $ 31,757.00 DES Fee Proposal dtd 05-08-20. (
= |..... 9th To 8th Street $ 7,903.33
= |..... 8th To 7th Street $ 7,903.33
= |..... Tth To 6th Street $  15950.35
Bid Assistance \
= |... Roadway: $ 5,788.00 DES Fee Proposal dtd 05-08-20. $ 5,788.00
= |... Utilities: $ 4,229.80 DES Fee Proposal dtd 05-08-20. $ 4,229.80
QA Inspections
QA Material Testing
|A Material Testing
Additional Professional Services
NM Gross Receipt Tax 8.3125%| $ 12,983.28 Gallup GRT
Cooperative Educational Services SIOH 0.0000%| $
Construction 100.0000% $  1,120,639.16 $1,034,635.12
Base Bid (Roadway) $810,648.64 100.00%
= |..... 9th To 8th Street $ 324,324.32 Ref DES eM 05/01/20 15:45. 40.01% $ 324,324.32
= |.... 8th To 7th Street $ 324,324.32 Ref DES eM 05/01/20 15:45. 40.01% $ 324,324.32
= |..... Tth To 6th Street $ 162,000.00 Ref DES eM 05/01/20 15:45. 19.98% $ 162,000.00
Bid Additives (Utilities) $223,986.48 100.00%
= |..... 9th To 8th Street $ 55,743.24 Ref DES eM 05/01/20 15:45. 2489% $ 5574324
= |..... 8th To Tth Street $ 55,743.24 Ref DES eM 05/01/20 15:45. 2489% $ 5574324
= |.... Tth To 6th Street $ 112,500.00 Ref DES eM 05/01/20 15:45. 50.23% $ 112,500.00
NM Gross Receipt Tax 8.3125%| $ 86,004.04 Gallup GRT
Cooperative Educational Services SIOH 0.0000%| $
Construction Changes 0.0000% $
1
2
NM Gross Receipt Tax 8.3125%| $ Gallup GRT
Cooperative Educational Services SIOH 0.0000%| $
Incidental Costs 10.0000% $ 112,063.92 $ 112,063.92
Total Estimated Costs $  1,559,291.26
Collateral Equipment 0.0000%| $ $ -
Construction Mitigation 0.0000% $ - For Business Inconvenience.
NWCOG Fiscal Agency SIOH 0.0000%| $ $ - N/A-Required Expense By NMDFA.
Grand Total Estimated Costs $ 1,559,291.26
PROJECT BALANCE $ 708.74
123 |Soft Number (Estimate)
123|  Hard Number (PO or Contract)
COST RECAP
Indirect Costs 10.8770%  $ $ 157,415.11
Project Planning 0.0000% | $ - Architect/Engineer
Project Development 10.8770% | $ 157,415.11 Architect/Engineer
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WEST LOGAN AVE RECONSTRUCTION PRJ
Estimated Project Budget

Direct Costs 89.1230% $  1,289,812.24
Project Delivery 11.6895%  $ 169,173.08 Architect/Engineer
Construction Award 77.4335% $ 1,120,639.16 Construction Contractor
Construction Changes $ - Construction Contractor
Total Project Costs 100.0000% |
Collateral Equipment $
Construction Mitigation $ -
Incidental Costs $ 112,063.92
| CHECKSUM
Architect/Engineer 22.5665%  $ 326,588.18
Construction Contractor 77.4335% $  1,120,639.16
100.0000%] CHECKSUM Does Not Include Incidental Costs
Roadway Costs: 77.05818% |$  1,115,206.99 $1,029,619.84
9th To 8th Street $  425601.30
8th To 7th Street $  402,813.30
7th To 6th Street $ 201,205.24
NM Gross Receipt Tax 8.3125%  $ 85,587.15
Utility Costs: 22.9418% $ 332,020.36
9th To 8th Street $ 86,502.36 $306,539.28
8th To 7th Street $ 75,732.16
7th To 6th Street $  144,304.77
NM Gross Receipt Tax 8.3125%  § 25,481.08
100.0000%] $  1447,227.35 Does Not Include Incidental Costs
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